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PROGRESS POLRKP

272831

DATE: 4/3/92

FROM: STAVROS EMMANOUIL, OSC, KERB. RESPONSE SECTION II

TO: B.
P.
D.
M.
D.
T.
D.

BOWDEN, EERB, (EPA 9538), FAX 312-353-9176
SCHAFER, ESS, (EPA 8538), FAX 312-353-9178
BRUCE, EERB, (EPA 9538), FAX 312-353-9176
FARYAN. ORC (EPA 9538), 312-886-7160
O'RIODAN, OPA (EPA 9538) 312-353-1155
JOHNSON, (EPA 5511). FAX 202-260-9155
KLOPKE, IEPA, FAX 708-531-5930
CONNOLLY. SCHAUMBURG FIRE DEPARTMENT, FAX 708-980-4473J

U.S. COAST GUARD, DISTRICT 9, FAX 216-522-2738
U.S. COAST GUARD. DISTRICT 2, FAX 314-539-2649
U.S. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 309-793-5804

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

POLREP: POLREP 10

SITE NO: PV
D.O, NO: 7640-05-208
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL
START DATE: 12/26/91

1. SITE ACTIVITIES

Removal activities commenced on 12/27/91 and
continue through today. Removal activities for
3/28/92 through 4/3/92 include:

Completed bulking composite group B-Chrome Solids.

Containerized group B eolids in 17-H druma for
transportation - 25 drums generated.
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Completed consolidation and preparation of group
D-Base/Neutral Solids for transportation, 16 drums
total.

Completed crushing all RCRA empty drums and
loading to roll-off.

- Consolidated all group B-Cyanide Liquid drums and
prepared for transportation. 26 drums.

Consolidated all group F-Cyanide Solids and
prepared for transportation. 12 drums.

Removed all debris from front half of building and
decontaminated with hypoohlorit«.

2. FUTURE PLANS

A. Transport Groups D-Base/Neutral Solids and B-Chrome
Solids to Dynecol, Detroit, Michigan for treatment.

B. Obtain approval and transport Groups S and F (Cyanide
Liquids and Solids) for disposal.

C. Obtain approval and transport contaminated debris for
landfill.

D. Decontaminate building structure, remove and replace
contaminated parts of the building, or demolish it.

3. COST INFORMATION

EECS TAT

Amount »
Budgeted $450,000.00 $54,000.00

Co«t to date
(through 3/30) 324.187.BQ 52.SO2.91

Amount Remaining $125,802.20 $ 1,197.09


